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March 3, 2002

Mr. Kevin Turner
On-Scene Coordinator
U.S. EPA, Region 5
8588 Rt. 148

Marion, IL 62959

via Certified Mail
Re: RRG/Clayton Chemical Site, Sauget,
Illinois - Docket No. V-W-‘03-C-720
MONTHLY PROGRESS REPORT
File: 11331/31861

Dear Mr. Turner:

On behalf of the Pcrforming Members, RRG Clayton Chemical Site Liquids Group and in accordance with the
October 11, 2002 Administrative Order by Consent and the January 14, 2003 Work Plan approval, we are
submitting this progress report for the months of January and February, 2003.

1. WORK PERFORMED & PROBLEMS ENCOUNTERED DURING JANUARY AND FEBRUARY, 2003
Work performed included development of a Contractor bid package, access agreement negotiations, and
schedule updates. Access was approved on February 5, 2003.

2. ANALYTICAL DATA RECEIVED DURING JANUARY AND FEBRUARY, 2003
None

3. WORK ANTICIPATED NEXT MONTH
We anticipate completion and submittal of the Contractor bid package. A pre-bid meeting at the
RRG/Clayton Chemical site will be held following submittal of the bid package — we will provide you with
prior notification of the pre-bid meeting date. Submittal of a monthly progress report will also occur in
March 2003.

Please contact me at 248.661.3745, ext. 13 if you have any questions.

Very truly yours,

O’BRIEN & GiERE ENGINEERS, INC.
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Scott. L. Cormier, P.E.
/" Senior Managing Engineer

cC: Mr. Tom Turner, U.S. EPA Associate Regional Counsel, Chicago, IL
Performing Members — RRG Clayton Chemical Site Liquids Group
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